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Geologic Characterization

J. M. Kersh, Associate General Manager
Environmental Restoration & Waste Management .
EG&G Rocky Flats, Inc.

A great deal of progress in the site-wide geologic characterization has been accomplished
over the past two years, however, utilizaton of this information is being hindered because
the report has never been finalized. Reoccurring delays have prolonged the completion of
the report, and accompanying data, ie., lithologic logs from the relogging of the core,
computerized lithologic logs and photo album of the logs. This program is important for
the support of our eavironmental characterization projects. As a result, DOE is concerned
with the lack of priority given to this effort and believes a milestone is necessary. Per
discussions with EG&G/EMAD, the current proposed deadline is June 28, 1991. DOE is
establishing this date as the deadline for the initial characterization report which was
written in January of 1990. Arrangements have been made for DOE to receive draft
copies of lithologic logs prior to this date.

The objectives of this program are not being accomplished through lengthy schedules.
This problem occurs again in the second phase of this program; taking nearly two years
for compledon. EG&G should recognize the importance of this program even though it is
not an IAG deliverable.

If you have any questions on this request, please contact Brent Lewis of my staff at

extension 4765.
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